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Project Update
The project is proceeding ahead of 
schedule, with westbound ramps estimated 
to open in mid-to-late May. The contractor, 
K&E Excavating, Inc., and its subcontrac-
tors have worked diligently to minimize the 
disruption to the community and complete 
the current stage of the project sooner than 
estimated.

Drivers should look for roadside signs with 
more information about upcoming traffi c 
changes, including the switch to the 
westbound section of the highway. 

A new temporary connection for the 
eastbound off-ramp will also be open. 
Crews will begin replacing eastbound 
bridges and will widen Cascade Highway 
beneath the overpass. 
Please note that shortly 
after traffi c is switched, 
Cascade Highway will be 
closed for one to two 
days for eastbound 
bridge demolition. Follow 
signs to detour routes. 
Eastbound traffi c should 
use the on-ramps at 
Fernridge Road or Golf 
Club Road while contrac-
tors work on the new 
eastbound ramps. OD
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A diagram is included on the other side 
of this fl yer, and all of this information is 
available on the project Web site, www.
sublimityinterchange.com. You can also 
sign up to receive ODOT’s news releases 
via email, including weekly construction 
updates.  

Please contact us with any questions, 
concerns or comments about the project.

Contacts:
Shane Ottosen, Project Manager
shane.ottosen@odot.state.or.us
(503) 986-2698
Ray Bryant, Asst. Project Manager
raymond.g.bryant@odot.state.or.us
(503) 986-2684

Scouts from Pack 50 visit the project site on April 24 
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